ltom Tel Nes: (033)323-5442, {033)323-5495

ATTY.SALVADOR D. DIPUTADG, LLM,, Ph.d.
Regional Executive Director, DA-RFO VI /
Project Director, DA-PROP RPLO 7

Mandaue City, Cebu

Philippine Rural Development Project {PRDP) {Ln, 8421-PH)
1-REAP Component: Enterprise Subproject fontracts
SUPPLY AND DELIVERY OF FREEZERS AND CHILLERS
of the "Boho! Dairy Processing and Marketing Enterprise”
Ubay, Bohot
PRDP-IR-R0O07-BOH-001-000-000-201¢-¢

Dear Director Diputade,

procurement of the above-captioned subproject last February 27, 2024,

Hundred Thirty Pesos {Php 378,730.00).

guarantee/warranty prescribed in RFQ fustruction to Bidders (ITB} item 5o, 9.

Far your information and appropriate action. Thank you.

Very truly vours,

TOV- 03 R0 - B s

‘We acknowledge with thanks the receipt of the Bid Evaluation Report {BER] together with the
supporting documents relative fo the procurement of the above-captioned sabproject,

The PSO-Visayas and RPCO 7 held a joint Review on the Bid Evaluation Report {BER) for the

in the said activity, the above documents were reviewed and on the basis of the information
provided to us, thus, we have “No Objection” to the award of contract to Bohol Quality
Corporation who was found to have the Lowest Calculated and Responsive
Bid/Quotation, in the total amount of Three Hundred Seventy-Eight Thousand Seven

Please request the PLGI Bohoj to require their BAC, through the Secretariat, to post within
three {3] calendar days from ite issuance, the signed copy of Notice of Award and Ne Objection
Letter (NOL2) in the PhIGEPS as presecribe in Sec. 37 of the Revised IRR of RA9184 and fast
track the issuance of the signed Purchase Order {P.0O.) to the winning bidder/supplier.
Further, reguive the winuming bidder/supplier to issue the acceptzhie letter of



